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Poizner, Michaela

From: Doug Smith <dsmith@emeraldshelter.com>
Sent: Tuesday, August 22, 2017 8:57 PM
To: 'Derrick McCollum'
Cc: 'Lyndon Brown'; Poizner, Michaela
Subject: RE: Spring Hill - Construction Update/Estimated Completion for CON Progress Report

Thanks Derrick,  
 
If anyone has some recent photos, they ask that we include those too.  
 
Thanks again,  
 
Doug 
 
From: Derrick McCollum [mailto:derrick@arconms.com]  
Sent: Tuesday, August 22, 2017 11:16 AM 
To: 'Doug Smith' <dsmith@emeraldshelter.com> 
Cc: 'Lyndon Brown' <LBrown@dsccol.com> 
Subject: RE: Spring Hill - Construction Update/Estimated Completion for CON Progress Report 
 
Doug, 
                These are the numbers and dates that John has as of August 18. I will send video and pictures this afternoon. 
Let me know if this works or if you need anything further. 
 
Derrick 
 

1. Project is at 55% complete.   
The construction is 8 weeks behind the original schedule.  4 weeks delay in waiting for the State building 
approval-to-proceed.  4 weeks delay due to winter weather conditions. 

2. Construction is expected to be substantially complete by 12/30/2017.  Final State inspections are expected by 
2/14/2018, with occupancy shortly thereafter. 

3. Drywall is under way.  All finishes and all trade finishes need to be installed. 
4. Value of remaining work:  $5,731,801. 
5. Project is progressing uninterrupted. 
6. Completed value:   $14,151,959 including all site work at $2,705,699. 

 
 
From: Doug Smith [mailto:dsmith@emeraldshelter.com]  
Sent: Friday, August 18, 2017 11:16 AM 
To: 'Derrick McCollum' <derrick@arconms.com> 
Cc: 'Lyndon Brown' <LBrown@dsccol.com> 
Subject: RE: Spring Hill - Construction Update/Estimated Completion for CON Progress Report 
 
I think we can wait until then, or if Lyndon knows and can send that works too. I think he sent last year. Thanks 
 
From: Derrick McCollum [mailto:derrick@arconms.com]  
Sent: Friday, August 18, 2017 11:01 AM 


















